2 — KICK OFF MEETING

Project Group (23-02-2009)

» Nuffic/lUK NARIC

1 - RESEARCH OBJECTIVES

(06/10/08 -23-02-2009)

A

3 - FORMULATING FRAMEWORK for
manual and brochure and define format
Working Group (01/02/09 - 20/04/09)

7 - WRITTEN CONSULTATION final draft
for test phase
Project Group (07/09/09 - 19/10/09)

6 — PRESENTATION preliminary
results ENIC/NARIC network
Nuffic/lUK NARIC (14-16/06/09)

8 — KICK OFF MEETING Test Phase

Test Working Group (07/09/09- 16/11/09)

9 - TESTING of format, manual and
brochure HEI's
Test Partners HEI's (16/11/09 — 05/04/10)
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11 — FEEDBACK Meeting
Project Group (05/04/10- 14/06/10)

12 — PRESENTATION preliminary
results ENIC/NARIC network
Nuffic/lUK NARIC (?/06/10)

Tuning co-ordinator
NVAO

PROJECT GROUP WORKING GROUP
Stage: 2, 7 and 11 Stage: 3

5 NARICs e 5NARIC’s

e Nuffic e 3 Tuning experts
e UK NARIC e Tuning co-ordinator
e CIEP

e Czech NARIC

e Estonian NARIC

3 Tuning experts

e History

e Nursing

e Physics

TEST WORKING GROUP
Stage: 8

All test partners (3 x 3)
Nuffic

UK NARIC

3 Tuning experts
Tuning co-ordinator

TEST PARTNERS
Stage: 9

e 3 subject areas
e 3 countries

PROJECT MANAGEMENT
Stage: 1/13
e Nuffic

WEBSITE MAINTENANCE
Stage: 1/13
e UK NARIC

ENIC/ NARIC
PRESENTATIONS
Stage: 6, 12

e Nuffic

e UK NARIC




